


CONFIDENTIAL

67-017
Copy 2 of 5



25X1

20 February 1967



25X1



25X1

25X1

Subject: Contract



Gentlemen:


We are pleased to submit the ^{fifth} fourth in a series of progress reports covering the effort expended on subject program, from January 16 through February 15, 1967.

The overall design of the processor is complete and all components are either fabricated or in process of fabrication. Final assembly of the processor is under way, as shown in the enclosed photographs which were taken on 7 February. These photos give a general visualization of the final configuration. As the stainless steel and other components arrive, the plywood sections used for location and layout purposes will be removed.

Final electrical and mechanical check out will be made the first week of March and the first in a series of "wet" tests will be commencing the second week of March. Preliminary test procedures and equipment installation information will be submitted on 24 February for your review and comments.

25X1

The funds committed and/or expended to date on Phase II are approximately



Declass Review by
NIMA/DOD

GROUP - 1
Excluded from
Automatic
Downgrading and
declassification

CONFIDENTIAL

CONFIDENTIAL

U. S. Government

20 February 1967

Page Two

25X1

In accordance with the advice of our technical advisor, please revise the contractual final delivery schedule to 28 April 1967, in order to give official recognition to the revised program schedule and to preclude needless follow up and/or late delivery reporting.

If you should have any questions, please do not hesitate to contact us.

Very truly yours,



25X1

MCM:bn

Encls.: Four Photographs

CONFIDENTIAL

Approved For Release 2002/06/17 : CIA-RDP78B04747A002400060024-4

Next 3 Page(s) In Document Exempt

Approved For Release 2002/06/17 : CIA-RDP78B04747A002400060024-4